1. Incident Name Contract Oversight GRP | 2. Operational Period to be covered by IAP (Date/Time) CG IAP
: : COVER SHEET
Marine Debris Removal From: 0800 02 Jun 08 To:0800 16 Jun 08

3. Approved by Incident Commander(s):

ORG NAME
USCG Capt M.E. Tousley (Lead Oversight Official)

Usce Robert Travis M(/S&,W DY P ECTIoN
7 /

Op Period 05

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

(X

ICS 202-CG (Response Objectives)

[

ICS 203-CG (Organization List) — OR — ICS 207-CG (Organization Chart)

]

ICS 204-CGs (Assignment Lists)
One Copy each of any ICS 204-CG attachments:

x]

ICS 205-CG (Communications Plan)

ICS 206-CG (Medical Plan)
ICS 208-CG (Site Safety Plan) or Note SSP Location SSPLocated at ICP

oo

Map/Chart

|:] Weather forecast / Tides/Currents

Other Attachments

ICS 209 (Status Summary)

0

O

0

[l

O

Ol

O

[

[
4. Prepared by: - DatelTime
PO Wesley S. Rogers ‘f)w : “%}M' 1400 30 May 08

CG IAP COVER SHEET (Rev 4/04)



REVISEL

1. Incident Name 2. Operational Period (Date/Time) INCIDENT OBJECTIVES
Marine Debris Removal From: 02 Jun O08To:16 Jun 08 ICS 202-CG

3. Objective(s)

1. Prepare for demobilization ot Inshore Planning Unit.

2. Conduct initial parish  waterways meetings with each affected parish.

3. Survey designated waterways for debris locations, guantities

and eligibility.

4. Identify affected private property, forward lists to relevant

parish POC's and assist in owner ID.

5. Develop final waterway survey packets for submission to USCG
Contracting Officer.

6. Continue to liaison with  FEMAto ensure operation costs are fully
reimbursable through the Stafford Act.

7. Continue to liaison with  relevant agencies in Louisiana  State

Government to ensure coordination of mission assignment objectives.
8. Continue to liaison with  NOAA's Office of Coastal Survey to
coordinate offshore  debris removal IAW the congressional mandate.

9. Continue to liaison with NOAA's Office of Coastal Survey to
maintain  the internet status board for real time information

dissemination.

10. Establish the Contract Coordination Unit for the development of
operational coordination and oversight of mission related removal and
waste disposal  contracts.

4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)

Conduct daily SAFETY brietings for all operational teams.

Approved Site Safety Plan Located at: |CP, Mandeuville, LA - 985-626-4673.

5. Prepared by: (Planning Section Chief) Date/Time

PO Wesley S. Rogers 1350 29 May 08

INCIDENT OBJECTIVES ICS 202-CG (Rev 4/04)
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ICP, Mandeville, LA - 985-626-4673.
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1. Prepare for demobilization of Inshore Planning Unit.
2. Conduct initial parish waterways meetings with each affected parish.
3. Survey designated waterways for debris locations, quantities
and eligibility.
4. Identify affected private property, forward lists to relevant 
parish POC's and assist in owner ID.
5. Develop final waterway survey packets for submission to USCG
Contracting Officer.
6. Continue to liaison with FEMA to ensure operation costs are fully 
reimbursable through the Stafford Act.
7. Continue to liaison with relevant agencies in Louisiana State 
Government to ensure coordination of mission assignment objectives.
8. Continue to liaison with NOAA's Office of Coastal Survey to 
coordinate offshore debris removal IAW the congressional mandate.
9. Continue to liaison with NOAA's Office of Coastal Survey to 
maintain the internet status board for real time information 
dissemination.
10. Establish the Contract Coordination Unit for the development of 
operational coordination and oversight of mission related removal and
waste disposal contracts.
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DUL
Typewritten Text
PO Wesley S. Rogers

DUL
Typewritten Text
1350 29 May 08

icpuser
Typewritten Text
REVISED

Wesley
Typewritten Text
02 Jun 08

Wesley
Typewritten Text
16 Jun 08


REVISEL

ICS 207

Technical Specialists

Rick Chianelli - Salvage Master
Angi Chancellor - Data Mngt / GIS
PO Jeanetta Sly - Data Entry

UNIFIED COMMAND

USCG - Capt Mike Tousley / Robert Travis

FEMA - Mark Nickelson
LA DNR - Garrett Broussard

Information Officer
JIC
PO Silvia Olvera

Safety Officer

PO Wesley Rogers

Assistant to Command Staff]

PO Wesley Rogers

Environmental Unit Ldr
Charlie Henry
(NOAA -SSC)

Parish Liaison Officer
Lee Richardson
(GOHSEP)

Logistics Unit Ldr

TBD

Admin Unit Ldr

Operations Unit Leader

PO Wesley Rogers

In Shore Planning Unit Ldr
PO Silvia Olvera

Removal Teams To Be
Provided As Needed

Off Shore Planning Unit Ldr
PO Tammy Rice

PO Robert Webb

OS Survey Team 01 Leader
PO Tammy Rice

IS Survey Team 01 Leader
PO George Amon

Assistant Team 01 Leader
PO Jarrod Statler
IS Survey Team 01 Crew
PO Douglas Kunkle
PO Arthur Polite
PO Michael Wuensch
PO Mike Melancon

Finance Unit Leader

TBD

IS Survey Team 02 Leader
PO Heather Morse

Assistant Team 02 Leader
PO Daniel Stoner
IS Survey Team 02 Crew
PO Lansford Welsh
PO James Fortin
PO Steve Nash
PO Ken Wilson
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REVISEL

1.|\I/?cident NamS on R | 2. Operational Period (Date/Time) Assignment List
arine eoris I From: 02 Jun 08 To: 16 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Survey  Branch In Shore Surveys
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: _ PO _(George Amon UsCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Survey Team 01 Amor 06 ]
Small  Boat n
Sonar L]
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments 1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op

period are located in multiple Parishes. TERREBONNEPARISH, case numbers: 8610, 8623; JEFFERSONPARISH, case numbers:
8012, 8013, 8014, 8015, 8016, 8017, 8018, 8019, 8020, 8021, 8022, 8023.

2. Survey waterways using SONARIif applicable.

3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature
and subsequent submission to Contracting Officer.

4. Submit A-List of personal property for each waterway to Inshore Planning.

5. Effect relevant Status Board coordination for surveyed waterways.

8. Special Instructions

Review Site Safety Plan at the start of operations.
Conduct dailly Taillgate Safety Meetings and sign roster.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommsList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1430 29 May 08|PO Wesley Rogers / 1430 29 May 08 | Robert Travis/30 May 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes. TERREBONNE PARISH, case numbers: 8610, 8623; JEFFERSON PARISH, case numbers: 
8012, 8013, 8014, 8015, 8016, 8017, 8018, 8019, 8020, 8021, 8022, 8023.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
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Review Site Safety Plan at the start of operations. 
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admin
Typewritten Text
PO Wesley Rogers / 1430 29 May 08

admin
Typewritten Text
As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris — Removal From: 02 Jun 08 To: 16 Jun_ 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Survey Branch In Shore Surveys
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO _(George Amon uUsCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Survey Team 02 Morse 06 L]
Small Boat []
Sonar |:|
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments 1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op

period are located in multiple Parishes, = ASCENSIONPARISH, case numbers: 7008, 7009; LIVINGSTON PARISH case numbers: 7100,
7101, 7102, 7103, 7104, 7105, 7106, 7107, 7108; IBERVILLE PARISH case numbers: 7202, 7203, 7204, 7205, 7206, 7207, 7208,
7209, 7210, 7211, 7212, 7214, 7215.

2. Survey waterways using SONARIif applicable.

3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature
and subsequent submission to Contracting Officer.

4. Submit A-List of personal property for each waterway to Inshore Planning.

5. Effect relevant Status Board coordination for surveyed waterways.

8. Special Instructions

Review Site Safety Plan at the start of operations.
Conduct daily Tailgate Safety Meetings and sign 1CS-214 Roster.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1450 29 May 08 PO Wesley Rogers / 1450 29 May 08| Robert Travis/ 30 May 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes, ASCENSION PARISH, case numbers: 7008, 7009; LIVINGSTON PARISH case numbers: 7100, 
7101, 7102, 7103, 7104, 7105, 7106, 7107, 7108; IBERVILLE PARISH case numbers: 7202, 7203, 7204, 7205, 7206, 7207, 7208, 
7209, 7210, 7211, 7212, 7214, 7215.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
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REVISEL

1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine Debris — Removal From: 02 Jun_08 To:16 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Survey Branch Subsurtace Surveys and Planning
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert Travis USC(
Branch Director: PO Tammy Rice USCG

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Oft Shore Survey leam | Rice 02 ]
Oft Shore VSL n
Sonar L]
Dive Team L]
7. Work Assignments
1. Survey NOAAI off shore SONARtargets |IAW FEMA guidelines and policies.
2. Perform initial screening  of inshore subsurface targets. Determine  eligible targets and forward to survey teams.
3. Continue off shore SONARsurveys of Lakes Pontchartrain and Borgne.
4. Continue to liaison with LA DWF. and Crowder Gulf Inc. to -coordinate survey and removal operations.
5. Coordinate with  ACOE, D8 Obstructions, and NOAAto determine if subsurface targets existed before  Hurricanes Katrina
and Rita.
6. Develop tactics for offshore  surveys and removal.

8. Special Instructions

Review Site Safety Plan at the start of operations.

Conduct daily Tallgate Safety Meetings and sign I1CS-214 roster.

As per the safety plan, drink 5-7 oz ot water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

USCG Sector New Orleans VHF-FM CH 16/21A 504-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1500 29 May 08 | PO Wesley Rogers / 1500 29 May 08 |Robert Travis/30 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Survey NOAA I off shore SONAR targets IAW FEMA guidelines and policies.
2. Perform initial screening of inshore subsurface targets. Determine eligible targets and forward to survey teams. 
3. Continue off shore SONAR surveys of Lakes Pontchartrain and Borgne.
4. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
5. Coordinate with ACOE, D8 Obstructions, and NOAA to determine if subsurface targets existed before Hurricanes Katrina 
and Rita.
6. Develop tactics for offshore surveys and removal.
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Revised

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 02 Jun 08 To: 16 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Planning Inshore
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: PO Silvia Olvera USCG

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Inshore Planning Olvera 01 D
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Conduct research on previous waterway cases.

2. Liaison with the state and parish to resolve personal property  A-List
3. Update master LA DNR Target List.

issues.

4. Coordinate transfer of remaining mission elements to survey teams in preparation for final

demobilization of the Inshore Planning Unit.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1500 29 May 08 |PO Wesley Rogers / 1500 29 May 08

Robert Travis / 30 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Conduct research on previous waterway cases.
2. Liaison with the state and parish to resolve personal property A-List issues.
3. Update master LA DNR Target List.
4. Coordinate transfer of remaining mission elements to survey teams in preparation for final 
demobilization of the Inshore Planning Unit.
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UNCHANGE

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 02 Jun 08 To: 16 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Environmental unit Survey Support
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: ENVironmental Unit NOAA

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Environmental unit 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments
1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination

letter excerpts for each listed species in each water way.
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate  weather forecast/concerns each day with the Safety Officer.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0850 30 May 08 | PO Wesley Rogers / 0850 30 May 08|Robert Travis/30 May 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination 
letter excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate weather forecast/concerns each day with the Safety Officer. 
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UNCHANGE

1. Incident Name

Marine Debris Removal

2. Operational Period (Date/Time)
From: 02 Jun 08 To: 16 Jun 08

Assignment List
ICS 204-CG

3. Branch
Office of Coastal
Coordinator

Survey

4. Division/Group/Staging
Su rvey Su pport

5. Operations Personnel

Operations Section Chief: MR Robert

Branch Director: _ ENvironmental

Name Affiliation Contact # (s)
Travis USC(
Unit NOAA

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
OCS Coordinator 01 ]
7. Work Assignments
1. Continue to liaison with  NOAA's OCSto coordinate off shore debris removal IAW the
congressional mandate.
2. Coordinate  maintenance of internet status  board.
3. Assist with in shore survey support.
8. Special Instructions
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0850 30 May 08| PO Wesley Rogers / 0850 30 May og]Robert Travis/30 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Continue to liaison with NOAA's OCS to coordinate off shore debris removal IAW the 
congressional mandate.
2. Coordinate maintenance of internet status board. 
3. Assist with in shore survey support.
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UNCHANGE

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris — Removal From: 02 Jun 08 To: 16 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Satety  Officer
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Wesley Rogers USC(

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Satety  Officer Rogers 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1.Continue to monitor the SSP so that 1t remains updated and Is retlective

of current project tasks, hazards, and controls.

2. Continue to liaison with  MLC and the D8 ES&H Detachment.

3. Conduct weekly safety inspections of work sites.

4. Coordinate  weather forecast/concerns each day with the EU.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (O_SC%: Date/Time
PO Wesley Rogers / 0855 30 May 08 |Po wesley Rogers / 0855 30 May os|Robert  Travis/30 May 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1.Continue to monitor the SSP so that it remains updated and is reflective 
of current project tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
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UNCHANGE

1. Incident Name

Marine Debris Removal

From: 02 Jun

2. Operational Period (Date/Time)
08 To: 16 _Jun_ 08

Assignment List
ICS 204-CG

3. Branch
Finance/Admin

4. Division/Group/Staging

5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Robert Webb UsCG

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Admin Webt 01 L]
Finance Rice 01 L]
7. Work Assignments

1. Ensure readiness standards of assigned personnel.

2. lIssue orders and coordinate personnel needs with the UC.

3. Process Payroll documents and maintain  unit PDR's.

4., Assist personnel  with travel reconciliation and audit request.

5. Complete small purchases/logistics activities in support of LANTAREAKO.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0900 30 May 08 |PO Wesley Rogers / 0900 30 May 08 | Robert Travis/30 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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REVISEL

1.) Incident Name:
Marine Debris Removal

2)

Operational Period
02 Jun 08 - 16 Jun 08

Communications List
ICS 205A - CG

3.) Basic Local Commu

nications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672
ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167
D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER

PO WESLEY ROGERS

MOBILE:504-710-0553

OPS UNIT LDR TBD TBD
IS SURVEY TEAM 01
LEADER PO GEORGE AMON MOBILE: 504-994-9211
CREW PO DOUGLAS KUNKLE MOBILE: 504-994-9585

PO JARROD STATLER

MOBILE: 504-994-9504

PO ARTHUR POLITE

MOBILE: 504-994-9220

PO MICHAEL WUENSCH

MOBILE: 504-275-0956

PO MIKE MELANCON

MOBILE: 504-331-9252

IS SURVEY TEAM 02

LEADER PO HEATHER MORSE MOBILE: 504-994-9732
CREW PO LANCE WELSH MOBILE: 504-994-9676
PO DANIEL STONER MOBILE: 504-710-0574

PO JAMES FORTIN MOBILE: 504-470-4862

PO STEVE NASH

MOBILE: 504-275-0891

PO KENNETH WILSON

MOBILE: 504-331-9157

IS PLANNING UNIT LDR

PO SILVIA OLVERA

MOBILE: 504-994-9749

OS PLANNING UNIT LDR

PO TAMMY RICE

MOBILE: 504-994-9307

ADMIN UNIT LDR

PO ROBERT WEBB

MOBILE:504-710-0313

TECH SPEC - GIS/IT

ANGI CHANCELLOR

MOBILE: 504-710-0789

DATA ENTRY JEANETTA SLY MOBILE: 504-813-9350
CONTRACTORS WAYNE ANDERS MOBILE: 504-289-0575
JOHN ANDERS MOBILE: 504-324-2395
WX CANCELLATION FAX: 866-313-0588
D8 - LGL DUTY OFFICER TREO: 618-610-2618

4.) Prepared by:

Time Prepared:

PO WESLEY S. ROGE

RS

1015 30 May 08

COMMUNICATIONS LI

ST

ICS 205A - CG (Rev. 07/04)
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Process
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First Parish Meeting

(Wednesday)
Plot Initial LADNR Input

A

GIS/Data Manager

Create Case List
Plot Final LADNR Input

A 4

GIS/Data Manager

Previous Case
Coordination

A 4

Inshore Planning

Create Case Folders

Create Case Folders — Teams
Previous Case Coordination —
Inshore Planning
Environmental Checklist - EU

LADNR Input - GIS

v

Survey Teams

Vehicular / Vessel

Surveys
(Daily Rpts-204’s to Data Entry)

v

Survey Teams

Parish Plan
(Draft)

v

Survey Teams

2" Parish Meeting

(Final Parish Plan)

A 4

Survey Teams

Parish Plan To
Contractina

A 4

Operations
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REVISEL

Incident Name: Operational Period Incident Status
Marine Debris Removal 02 Jun 08 - 16 Jun 08 Summary, ICS 209

1.) Situation Summary as of Time of Report:

See Subsequent 209's, by Parish and Executive Summary.

Three survey crews are working assigned Parishes, conducting both vehicular and vessel surveys
of relevant waterways. Vessel surveys include specific target ID for both surface and subsurface.
Completed survey packets are used for contract solicitation and subsequent removal operations,
as well as cost reimbursement documentation.

2.) Future Outlook/Goals/Needs/Issues:

. Estimated completion of initial Parish meetings: 04 Jul 08

. Estimated completion of surveys: 30 Sep 08

. Initial meeting regarding 1st removal contract: 22 May 08 - CONDUCTED AS SCHEDULED
. Estimated establishment of FCP - West: 21 Jun 08

. Estimated initiation of 1st removal operations offshore : 15 Jun 08

. Estimated initiation of 1st removal operations inshore : Jul 08

. Estimated project completion: Spring 09

NoobhwWNPRE

3.) Equipment Resources

# # # # Out of

Type: Notes: Ordered | Available | Assigned | Service
USCG Assets: None
Other Assets:

Contractor Survey Vessels 3 3 3 0

Contractor Sonar with tech 2 2|as needed 0
4.) Personnel Resources
Agency: Notes Total # of People
USCG 17 Reservist, 01 Civillian 18
FEMA 3
NOAA 2
OTHER GOV.
CONTRACTOR 1
OTHER
Total personnel Resources Used From all Organizations: 24
Prepared by: Time Prepared:

PO Wesley Rogers 1100 30 May 08



icpuser
Typewritten Text
REVISED


6/3/2008

Executive Summary: Phase 4 Inshore Statistics

ICS 209

Operation Period

From 02 Jun 08 - 16 Jun 08
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Parish 08
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7200 | Maringouin Bayou Y | 12MAY08 Recommended for NRCS
7201 King Ditch Y 12MAYO08 Recommended for NRCS
7202  Bayou Plaquemine Y | 12MAYO08 | | |
7203 Lower Grand River/Bayou Sorrel Y 16MAYO08
7204 Bayou Gross Tete Y  12MAY08 | \ 'Has had two FEMA PWs
7205 Goat Island Y N/A
7206  Cypress Cove Y  NA | | |
7207 Holiday Park Y N/A
7208 Bayou Ricard Y  NA | | |
7209 Elen Lake Y N/A
7210  Bayou Tigre Y  16MAY08 |
7211 False Branch Bayou Y 16MAYO08
7212 Muddy Bayou Y  16MAY08 | | |
7213 Rocky Canal Y 16MAYO08 Recommended for NRCS
7214  White Castle Canal Y | 16MAYO08 | | |
7215 Lone Star Canal Y N/A
TOTALS 16 16 10 0 0] O 0 0 0 0 0jJo0jofoO
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Parish 09
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8012 Harvey Canal Y | 12MAY08 | 21MAY08
8013 Hero Cutoff Y 12MAY08 21MAY08
8014 Goose Bayou Y | 12MAY08 | | ] | ]
8015 Barataria Waterway North Y 12MAY08 21MAY08
8016  Whiskey Canal Y  N/A  28MAY08 | | ] | ]
8017 Bayou Segnette Y N/A
8018  Bayou Bardeaux Y | NA ] | | | ]
8019 Barataria Waterway South Y N/A 22MAY08
8020 Isle Grande Terre' Y  N/A  28MAY08 | | | ]
8021 Grande Isle Y 20MAY08 28MAYO08
8022 Caminada Bay Y | 20MAY08 28MAYO08
8023 Bayou Thunder Y 20MAY08 28MAY08
'Chenerie Caminada | | 20MAY08  28MAY08 | | | ]
Caminada Pass 20MAY08 28MAY08

TOTALS 14 12 9 11 0 0 0 0 0 0 0]J]0]JO0[O
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La Fourche Parish

ICS 209

Parish 11

S9IO0N [euonIppy

N/A ¢218|dwoD ased

N/A ¢JJ0-UubBIS YINTH

N/A ¢J10-uBIS HISN

N/A ¢1J0-uBIS 1010211U0D

(e1ep)
papu3 [eAowsay sligad

0j]0]JO|O

(arep)
paliels [eAoway sligag

N/A ¢Md VINTA

(erep) Bunvs\ yslied pug

N/A ¢@18|dwo)
abeyoed Aanins [eulH

N/A ¢P9aZ1|IIN Jeuos

(erep) a19|dwo)d
Aaninsg aulj@ioys

(arep)
919|dw oD ASAINS 9]2IYaA

N/A
¢patedald lap|o4 ased

Aemiarepn

#9seD

TOTALS




6/3/200811:28 AM

ICS 209 Livingston Parish
Parish 13
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7100  Amite River Y 11MARO8  21MAY08
7101 Bayou Chene Blanc Y N/A 20MAY08
7102  Blind River Y | 30APRO8 14MAY08 | | |
7103  Tickfaw River Y 11MAR08 27MAYO08
7104  Natalbany River Y | 20MARO08 29MAY0S8 |
7105 Diversion Canal Y 11MARO08 14MAY08
7106 Lake Maurepas Y = N/A  29MAY08 | | |
7107 Blood River Y 20MAR08 27MAY08
7108 |Lizard Creek Y | 20MARO8  27MAY08
TOTALS 9 9 7 9 o[ o 0 0 0 0 oloJo]o
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Parish 14
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8209 Bayou St. Catherine Y N/A 08APRO8 Y
8210 Blind Rigolets Y N/A 08APR0O8 Y
8211 Counterfeit Pass Y = N/A  08APRO8 VY | | |
8212 Fort Pike Canal Y 25FEB08 O02APR0O8 Y
8213 Bayou Deleseire Y  N/A  16APRO8 Y \ 'Recommended for PW.
8214  Unknown Pass Y N/A 08APR0O8 Y
8215 Bayou Thomas Y = NA  16APRO8 Y | | |
8216 Marques Canal Y N/A 16APR0O8 Y Recommended for PW.
8217  Venetian Isles Ext. Y  20FEB08 07APRO8 Y | | |
8218 Irish Bayou Y 21FEB08 O03APR0O8 Y
8219 Maxant Canal Y | 20FEBO8  N/A | N | 'NMA
8220 Bayou Michoud Y 07MAROS8 N/A N NMA
8221 Michoud Canal Y | 12MARO08 O07APRO8 | Y | | |
8222  Lakefront Airport Marina Y  29FEBOS8 N/A Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John Y  22FEB08 21APR08 N | \ 'Recommended for PW. Survey vs| cannot access.
8224 UNO Lakefront Campus Y N/A N/A Y Recommend no work due to previous FEMA PW
8225 Orleans Canal Y 17MAR08 21APRO8 N | \ 'NMA. Survey vsl cannot access.
8226 New Orleans Municipal Yacht Harbor Y 29FEB08 21APR0O8 Y PW. Sonar in Orleans Marina-not NO MYHM.
8228 Elan Vitale Y = NA  25APR08 Y | | |
8229  Fort Macomb Y N/A 25APR0O8 Y
8230 Marques Island Canal Y | 16MAY08 17MAY08 Y | | |
8231 Carter Canal Y 16MAY08 17MAY08 Y
8232 Fort Canal Y | NA  17MAY08 Y | | |
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y
8234 Little Cedar Bayou Y N/A 16APRO8 | Y
TOTALS 25 25 13 21 211 O 0 0 0 0 0j]0)JO|O
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St. James Parish

ICS 209

Parish 18

S9IO0N [euonIppy

N/A ¢218|dwoD ased

N/A ¢JJ0-UubBIS YINTH

N/A ¢J10-uBIS HISN

N/A ¢1J0-uBIS 1010211U0D

(e1ep)
papu3 [eAowsay sligad

(arep)
paliels [eAoway sligag

N/A ¢Md VINTA

(erep) Bunvs\ yslied pug

N/A ¢@18|dwo)
abeyoed Aanins [eulH

N/A ¢P9aZ1|IIN Jeuos

(erep) a19|dwo)d
Aaninsg aulj@ioys

(arep)
919|dw oD ASAINS 9]2IYaA

N/A
¢patedald lap|o4 ased

Aemiarepn

Airline Highway Borrow Canal
Highway 20 Borrow Canal

‘Bayou Chevreuil

#9seD

7350
7351

7352
7353
7354
7355

Bayou Citamon
‘Bayou Napollean

Nayou Verret

0j]0]JO|O

TOTALS




6/3/200811:28 AM

St. John the Baptist Parish
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Parish 22
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8510 Cane Bayou Y | 29NOVO07 N/A N Recommended for PW
8511 Salt Bayou Extension Y 04APRO8 O09APRO8 Y
8512 Powell Canal Y  20FEB0O8 09APRO8 Y | \ 'Recommended for PW
8513 Bayou Melun Y 20FEB08 O09APRO8 Y Recommended for PW
8514 Palm Lake NW Y  27Feb08 08APRO8 N |
8515 Palm Lake SW Y 27FEB08 O08APRO8 Y
8516 Coin Du Lestin Y 06MARO8 08APRO8 N | \ 'Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MARO8 O08APRO8 Y
8518 Bayou Liberty "B" Y  NA  08APRO8 N | \ |
8519 Bayou Liberty "C" Y N/A 08APRO8 Y
8520 Carr Drive Y | 16NOVO7 O07APRO8 | Y | | |
8521 Pearl River Nav. Canal Y N/A 14APRO8 Y
8522 Brown's Village Y 16NOVO7  N/A N | \ 'Recommended for PW
8523 Ski Pond Y 16NOVO07 N/A N Per FEMA, no work in this WW-private WW.
8524 Gum Bayou Y 16NOVO7  N/A N | \ 'Recommended for PW
8525 Treasure Island Y 18MARO8 O07APRO8 Y
8526 East Diversion Canal Extension Y NA = NA N \ |
8527 Bayou Bonfouca Ext. Y N/A 08APRO8 Y
8528 Little Lagoon Y NA = NA N \ 'No access to waterway. Awaiting FEMA decision.
8530 Facine Canal Y 16NOV07 07APRO8 Y
8531 |EdenIsle Y N/A O05MAY08 | Y
TOTALS 21 21 14 15 121 O 0 0 0 0 01]0]0
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8612 Bayou Terrebonne Y 15APR08 | 07TMAY08 | N Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N
8610 Bayou Grand Caillou Y | 14APR0O8 O01MAYO08 | | | |
8611 Bayou Petite Caillou Y 15APR08 29APR08 N
8609 Houma Nav Channel Y = NA  01IMAY08 N | | | |
8608 Bayou du Large Y 14APR08 O06MAY08
8614 Lake Theriot N N/A N/A N ‘NMA
8615 Lake de Cade N N/A N/A N NMA
8616 Lake Mechant N NA  NA N | | 'NMA
8617 Lake Barre N N/A N/A N NMA
8618 Lake Felicity N NA  NA N | | 'NMA
8619 Lake Chien N N/A N/A N NMA
8620 Canal St. Jean Charles N NA  NA N | | 'NMA
8621 Bayou Jean Lacroix N N/A N/A N NMA
8622 Lake Boudreaux N  NA = NA N \ \ ‘NMA
8623 Bayou Dulac Y N/A 06MAY08 N NMA
TOTALS 16 7 4 7 0 0 0 0 0 0 0]0]0fO




	21 Apr 08 - 05 May 08.pdf
	22 Jan 08 - 16 Feb 08.pdf
	22 Jan 08 - 16 Feb 08
	205A .pdf
	New IAP 1
	202 Incident Objectives.pdf
	New IAP
	Cover Sheet.pdf
	204 Assignment List 2
	204 Assignment List



	204 Assignment List Inshore Team 2
	204 Assignment List Inshore
	204 Assignment List offshore

	204 Assignment List Inshore Team 3
	204 Assignment List Inshore Team 4

	Inshore_Phase_IV_209_17APR08
	Executive Summary
	EXECUTIVE SUMMARY CHART
	Ascension
	Iberville
	Livingston
	Orleans
	St. John the Baptist
	St. Tammany
	Tangipahoa
	Terrebonne




